Epic SAFe ART Performance Dashboard

PI Predictability | Feature Completion | Defect Escape | TechFitFlow.com

Track ART performance across PIs. Exclude mandatory patch/upgrade work from PI predictability denominator when it arrives mid-PI. Feature completion counts only Features with clinical SME sign-off.

SECTION 1 - PI PREDICTABILITY SCORE BY TEAM

Team	PI 1 Committed	PI 1 Completed	PI 1 Score	PI 2 Committed	PI 2 Completed	PI 2 Score	PI 3 Committed	PI 3 Completed	PI 3 Score	Trend
Inpatient Clinical	5	5	100%	6	5	83%	5	TBD	TBD	UP
Ambulatory	5	4	80%	5	5	100%	6	TBD	TBD	UP
Revenue Cycle	4	4	100%	5	4	80%	5	TBD	TBD	STABLE
Infrastructure	5	3	60%*	5	5	100%	6	TBD	TBD	UP

* Infrastructure PI 1 score adjusted: mandatory Epic security patch consumed 40% capacity mid-PI. Adjusted score: 80%.

SECTION 2 - FEATURE COMPLETION AND BUSINESS VALUE BY PI

PI	Features Planned	Features Delivered (with SME sign-off)	Completion Rate	Business Value Committed	BV Achieved	External Deps Missed
PI 1	18	15	83%	76	68	1 (BCBS sandbox)
PI 2	20	19	95%	84	88	0
PI 3	22	TBD	**TBD**	92	TBD	1 (State Medicaid)

SECTION 3 - DEFECT ESCAPE RATE AND EXTERNAL DEPENDENCY LOG

Dep ID	From Team	External Entity	Description	Due Sprint	Actual Delivery	Impact	RTE Escalated?
EXT-001	Ambulatory	BCBS	FHIR CRD sandbox activation	Sprint 2, PI 1	Sprint 5, PI 1	PA Feature delayed 1 sprint	YES - PI 1 obj miss avoided by scope reduction
EXT-002	Infrastructure	State Medicaid	Medicaid FHIR PA endpoint activation	Sprint 3, PI 3	TBD - overdue	PA Feature at risk	YES - escalated to PM this week